

MONDAY

8 Myanmar 9 Oleco 10 Nepal

13-Aug

17-09-18			יגב 03-09-18			יגב 27-08-18			20-08-18		
8	9	10	8	9	10	8	9	10	8	9	10
Aquaculture	poultry man	Israel IRIS	Israel IRIS	Aquaculture	poultry man	poultry man	Israel IRIS	Aquaculture	Aquaculture	poultry man	Israel IRIS
poultry man	Israel IRIS	Aquaculture	Aquaculture	poultry man	Israel IRIS	Israel IRIS	Aquaculture	poultry man	Israel IRIS	Aquaculture	poultry man
29-10-18			22-10-18			15-10-18			08-10-18		
8	9	10	8	9	10	8	9	10	8	9	10
physio MIHA	computers	soil	physio MIHA	organic agri	soil	Israel IRIS	Aquaculture	poultry man	poultry man	Israel IRIS	Aquaculture
computers	soil	physio MIHA	soil	physio MIHA	organic agri	Aquaculture	poultry man	Israel IRIS	Israel IRIS	Aquaculture	poultry man
physio ADI			physio ADI								
26-11-18			19-11-18			12-11-18			05-11-18		
8	9	10	8	9	10	8	9	10	8	9	10
soil	physio MIHA	computers	physio MIHA	computers	soil	soil trip	physio MIHA	computers	soil	physio MIHA	computers
computers	soil	physio MIHA	computers	soil trip	physio MIHA	physio MIHA	computers	soil trip	computers	soil	physio MIHA
07-01-19			31-12-17			24-12-18			17-12-18		
8	9	10	8	9	10	8	9	10	8	9	10
post harvest	Entrep CHAN	computers	Entrep CHAN	computers	methodolog	methodolog	Entrep CHAN	computers	methodolog	Entrep CHAN	computers
Entrep CHAN	computers	post harvest	computers	methodolog	Entrep CHAN	computers	methodolog	Entrep CHAN	Entrep CHAN	computers	methodolog
04-02-19			28-01-19			21-01-19			14-01-19		
8	9	10	8	9	10	8	9	10	8	9	10
computers	post harvest	Entrep CHAN	Entrep CHAN	computers	post harvest	Entrep CHAN	computers	post harvest	post harvest	Entrep CHAN	computers
post harvest	Entrep CHAN	computers	post harvest	Entrep CHAN	computers	computers	post harvest	Entrep CHAN	computers	post harvest	Entrep CHAN
04-03-19			25-02-19			18-02-19			11-02-19		
8	9	10	8	9	10	8	9	10	8	9	10
methodolog	post harvest	Entrep CHAN	methodolog	post harvest	Entrep CHAN	Entrep CHAN	methodolog	post harvest	Entrep CHAN	computers	post harvest
Entrep CHAN	methodolog	post harvest	post harvest	Entrep CHAN	methodolog	post harvest	Entrep CHAN	methodolog	computers	post harvest	Entrep CHAN
01-04-19			25-03-19			18-03-19			11-03-19		
8	9	10	8	9	10	8	9	10	8	9	10
accounting	Modern met	breeding	accounting	breeding	Modern met	Modern met	accounting	breeding	Modern met	accounting	breeding
breeding	accounting	Modern met	breeding	Modern met	accounting	accounting	breeding	Modern met	breeding	Modern met	accounting
06-05-19			29-04-19			15-04-19 *			08-04-19		
8	9	10	8	9	10	8	9	10	8	9	10
technologies	Modern met	dairy tech	dairy tech	technologies	Modern met	Modern met	breeding	accounting	accounting	Modern met	breeding
Modern met	dairy tech	technologies	Modern met	dairy tech	technologies	breeding	accounting	Modern met	Modern met	breeding	accounting
03-06-19			27-05-19			20-05-19			13-05-19		
8	9	10	8	9	10	8	9	10	8	9	10
technologies	dairy tech	organic agri	technologies	dairy tech	organic agri	dairy tech	organic agri	technologies	dairy tech	technologies	Modern met
organic agri	technologies	dairy tech	dairy tech	organic agri	technologies	organic agri	technologies	dairy tech	technologies	Modern met	dairy tech
01-07-19			18:00 24-06-19			17-06-19			10-06-19		
8	9	10	8	9	10	8	9	10	8	9	10
			pp ALON	organic agri	dairy tech	pp ALON	organic agri	dairy tech	dairy tech	pp ALON	organic agri
			organic agri	dairy tech	pp ALON	dairy tech	pp ALON	organic agri	organic agri	dairy tech	pp ALON